COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2021

ESTI MATE SUMVARY 13:38: 38
CONTI D C23477 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 23477-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLON 11/23/202 FI XED COVPLETI ON DAl
BE 125 S GAP, CNTY LI NE RD BRI DGE PERCENT TI ME: -108. 89 ORI G TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
PROJECT NO. FBR0252- 491
BE 125 S GAP, CNTY LINE RD BRI DGE
NAMVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REG ON 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 02/ 25/ 2021 DATE TI ME STARTED 01/08/2021
P. 0. BOX 220 DATE LET 12/ 15/ 2020 DATE WORK BEGAN 01/ 08/ 2021
DATE AWARDED 12/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/07/2021 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 01/08/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 10, 306, 569. 87 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 9, 815,943.86 NON- PARTI Cl PATI NG 1,538, 210. 82 1,053, 888. 25
PERCENT COVPLETE: 14.92% TOTAL EARNI NGS 1, 538, 210. 82 1,053, 888. 25
FUNDS AVAI LABLE: $ 8,768,359.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,538, 210. 82 1, 053, 888. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE -32,283.20 -25,984.75
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 505, 927. 62 1, 027, 903. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 505, 927. 62 1, 027, 903. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 027, 903. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00019

0015 202-00026

0020 202- 00035

0025 202-00037

0030 202-00203

0035 202-00220

0040 202-00240

0045 202-00250

0050 202-00700

0055 202-00705

C23477
23477-BI D
FBR0252- 491
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Inlet

Renoval of Slope and Ditch Paving

*Rermoval of Pipe

*Renpoval of End Section

*Rermoval of Curb and Gutter

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Rermoval of Light Standard

*Renoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
12, 915. 00000
1. 000
EACH
987. 00000
431. 000
5%
19. 17000
72. 000
LF
96. 60000
5. 000
EACH
264. 60000
42.000
LF
13. 65000
6, 583. 000
5%
8. 19000
2, 666. 000
sy
5. 78000
7, 370. 000
SF
3. 32000
1. 000
EACH
807. 45000
1. 000
EACH

807. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.150
0.150
0. 300

0. 000
0. 000
0. 000

0. 000
383. 000
383. 000

0. 000
72.000
72.000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,291. 900
0. 000
2,291.900

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 15/ 2021

1, 937.

7, 342.

6, 955.

1,323.

807.

25

.00

20

00

.00

.00

.00

.00

.00

13:38: 38

AMOUNT

3, 874.

7,342.

6, 955.

1, 323.

7, 609.

807.

50

.00

11

20

00

.00

.00

.00

11

45

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00750 *Renmoval of Luminaire 1. 000 0. 000
EACH 1. 000 404. 25
404. 25000 1. 000 404. 25
0065 202-00810 *Rermoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
106. 60000 0. 000 0. 00
0070 202-00827 *Renmoval of Pull Box 2.000 0. 000
EACH 1. 000 231. 00
231. 00000 1. 000 231.00
0075 202-01030 *Rermoval of Road Closure Gate 1. 000 0. 000
EACH 1. 000 1, 023. 75
1, 023. 75000 1. 000 1,023.75
0080 202-01130 *Renoval of Guardrail Type 3 143. 000 0. 000
LF 143. 000 1,131.13
7.91000 143. 000 1,131.13
0085 202-01170 *Rermoval of Guardrail Type 7 81. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0090 202-05030 *Sawi ng Asphalt Material (10 Inch) 875. 000 0. 000
LF 0. 000 0.00
5. 78000 0. 000 0. 00
0095 203- 00050 *Unsui tabl e Materi al 3, 000. 000 0. 000
cY 0. 000 0. 00
41. 48000 0. 000 0. 00
0100 203-00060 *Enmbanknment Material (Conplete In Place) 45, 695. 000 6, 226. 800
cY 12, 453. 610 184, 188. 89
14. 79000 18, 680. 410 276, 283. 26
0105 203-01100 *Proof Rolling 84. 000 0. 000
HOUR 0. 000 0. 00
161. 70000 0. 000 0. 00
0110 203-01500  *Bl adi ng 42. 000 0. 000
HOUR 0. 000 0. 00

220.50000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01510  *Backhoe 42.000 0. 000
HOUR 0. 000 0. 00
199. 50000 0. 000 0. 00
0120 203-01550 *Dozi ng 42.000 0. 000
HOUR 0. 000 0. 00
225. 75000 0. 000 0.00
0125 203-01597  *Potholing 100. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0130 203-02330 Laborer 42.000 0. 000
HOUR 0. 000 0. 00
53. 38000 0. 000 0.00
0135 206-00510 *Filter Material (Class A) 1,272.000 0. 000
cY 0. 000 0. 00
92. 40000 0. 000 0. 00
0140 207-00205 *Topsoi | 4,952. 000 0. 000
cY 0. 000 0. 00
7. 04000 0. 000 0.00
0145 207-00210  *Stockpile Topsoil 4,952. 000 0. 000
cY 0. 000 0. 00
5. 78000 0. 000 0. 00
0150 207-00405 Topsoi |l (Special) 79. 000 0. 000
cY 0. 000 0. 00
107. 14000 0. 000 0.00
0155 208-00002 *Erosion Log Type 1 (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
5. 30000 0. 000 0. 00
0160 208-00004 *Silt Berm 150. 000 0. 000
LF 0. 000 0. 00
19. 82000 0. 000 0.00
0165 208-00011 *Erosi on Bal es (Wed Free) 50. 000 0. 000
EACH 26. 000 793.78

30. 53000 26. 000 793.78



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 130. 000 0. 000
LF 130. 000 898. 30
6.91000 130. 000 898. 30
0175 208-00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1.07000 0. 000 0. 00
0180 208-00021  *Silt Fence (Reinforced) 8, 000. 000 0. 000
LF 728.000 2, 300. 48
3. 16000 728. 000 2, 300. 48
0185 208-00021  *Silt Fence (Reinforced) Monofilanment Type A 200. 000 0. 000
LF 0. 000 0. 00
2.14000 0. 000 0. 00
0190 208-00033 *Sedi ment Trap 4. 000 0. 000
EACH 0. 000 0.00
4,095. 00000 0. 000 0. 00
0195 208-00035 *Aggregate Bag 900. 000 0. 000
LF 0. 000 0. 00
4. 56000 0. 000 0. 00
0200 208-00035  *Aggregate Bag Rubber Wattle 100. 000 0. 000
LF 0. 000 0. 00
11. 25000 0. 000 0. 00
0205 208- 00036 *Aggregate Bag (Special) Reset Rubber Wattle 200. 000 0. 000
LF 0. 000 0. 00
6. 16000 0. 000 0. 00
0210 208-00041 *Rock Check Dam 4. 000 0. 000
EACH 0. 000 0.00
777.00000 0. 000 0. 00
0215 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 0. 000
EACH 4.000 19, 203. 48
4, 800. 87000 4.000 19, 203. 48
0220 208-00060 *Tenporary Slope Drain 640. 000 0. 000
LF 0. 000 0. 00

11. 78000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 208-00075

0230

208- 00075

0235

208- 00103

0240

208- 00105

0245

208- 00106

0250

208- 00200

0255

208- 00300

0260

210- 00015

0265

210- 00473

0270

210- 00475

0275 210-00810

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracki ng Pad Reset of

Pre-fabricated Vehicle Tracking

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

*Tenporary Berms

*Reset End Section

*Reset TV Caneras

*Reset Closed Circuit Tel evision Pole

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

15, 160. 70000

10. 000

EACH
1, 405. 70000
400. 000

HOUR
53. 38000
50. 000

HOUR
167. 37000
250. 000

HOUR
161. 84000
1. 000

LS

124, 577. 31000

3, 600. 000
LF

3. 36000
1. 000

EACH
4, 893. 00000
1. 000

EACH
5, 769. 75000
1. 000

EACH
15, 172. 50000
1. 000

EACH

426. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
40. 000
40. 000

0. 000
0.120
0.120

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500

0. 000
0.500
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 15/ 2021

5,622

6,473

14,949

336.

2,884

7,586

.00

80

.00

.00

60

28

00

.00

88

25

.00

13:38:38

AMOUNT

5,622

6,473

14,949

336.

2,884

7,586

.00

80

.00

.00

60

28

00

.00

88

25

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

210- 00827

212-00009

212-00022

212-00024

212-00032

213- 00004

213-00150

214- 00005

216- 00021

216- 00301

216- 00302

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

ROADWAY

*Reset Pull Box

*Seedi ng (Tenporary)

*Seedi ng (Riparian)

*Seedi ng (Upl and Grassl and)

* Soi

Condi ti oni ng

*Mul ching (Weed Free Straw)

*Bonded Fi ber Matrix

*Landscape Mai ntenance (24 Month)

* Soi

Retention Bl anket (Class 1)

*Turf Reinforcement Mat (C ass 1)

*Turf Reinforcenment Mat (Cl ass 2)

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

EACH
1, 575. 00000
0. 660

ACRE
669. 65000
0. 240

ACRE
2, 464. 31000
6. 910

ACRE
664. 28000
8. 000

ACRE
3, 053. 57000
6. 900

ACRE
735. 00000
5. 000

ACRE
2, 919. 64000
1. 000

LS

SY

SY

SY

13, 903. 35000

18, 400. 000

2.19000

400. 000

4. 75000

200. 000

5. 87000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:38:38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 216-00303  *Turf Reinforcement Mat (Class 3) 300. 000 0. 000
SY 0. 000 0. 00
7.01000 0. 000 0. 00
0340 217-00020  *Herbicide Treatnent 50. 000 0. 000
HOUR 0. 000 0. 00
203. 57000 0. 000 0. 00
0345 240- 00000 *Wldlife Biologist 100. 000 0. 000
HOUR 0. 000 0. 00
115. 71000 0. 000 0. 00
0350 240-00010 *Rermoval of Nests 100. 000 0. 000
HOUR 0. 000 0. 00
109. 29000 0. 000 0. 00
0355 240- 00020 *Netting 750. 000 0. 000
SY 0. 000 0.00
11. 73000 0. 000 0. 00
0360 304- 06007 *Aggregate Base Course (Class 6) 2, 004. 000 0. 000
cY 0. 000 0. 00
54. 60000 0. 000 0. 00
0365 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 138. 000 0. 000
TON 0. 000 0. 00
226.01000 0. 000 0. 00
0370 403-09210 *Stone Matrix Asphal t 1, 616. 000 0. 000
TON 0. 000 0. 00
137. 55000 0. 000 0. 00
0375 403-33841 *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 4, 142. 000 0. 000
TON 0. 000 0.00
105. 00000 0. 000 0. 00
0380 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 559. 000 0. 000
TON 0. 000 0. 00
120. 75000 0. 000 0. 00
0385 411-10255 *Enul si fied Asphalt (Sl ow Setting) 1,769. 000 0. 000
GAL 0. 000 0. 00

4.20000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 420-00300 *Ceotextile (Reinforcenent) 1, 000. 000 0. 000
Sy 0. 000 0. 00
5. 78000 0. 000 0. 00
0395 503-00024 *Drilled Shaft (24 Inch) 7.000 0. 000
LF 0. 000 0.00
384. 30000 0. 000 0. 00
0400 506-00206 *Riprap (6 Inch) 1, 819. 000 0. 000
cY 0. 000 0. 00
97. 65000 0. 000 0. 00
0405 506-00212 *Riprap (12 Inch) 66. 000 0. 000
cY 0. 000 0.00
114. 45000 0. 000 0. 00
0410 601-01000 *Concrete Class B 20. 000 0. 000
cY 0. 000 0. 00
1, 879. 50000 0. 000 0. 00

0415 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 0. 000
LF 0. 000 0. 00
122. 85000 0. 000 0. 00
0420 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 59. 000 0. 000
LF 59. 000 14, 620. 20
247.80000 59. 000 14, 620. 20
0425 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 13. 000 0. 000
LF 13. 000 9,213.75
708. 75000 13. 000 9, 213.75
0430 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 0. 000
LF 24.000 34, 070. 40
1, 419. 60000 24.000 34, 070. 40
0435 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
997. 50000 0. 000 0. 00
0440 603-05024  *24 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 2.000 2,310.00

1, 155. 00000 2.000 2,310.00



CONTI D

ROADWAY

CAT NO0200

0445 603-05036

0450

604- 25000

0455

606- 00302

0460

606- 01340

0465

606- 01370

0470

606- 02003

0475

607-11525

0480

607- 60620

0485

611-00044

0490

612- 00001

0495 612-00003

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

*36 Inch Reinforced Concrete End Section

*Vane Grate Inlet Special

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*End Anchorage Type 3D

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

Fence (Plastic)

*Road Closure Gate

*44 Foot

Deer Guard

*Del i neat or

(Type I)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

1, 627. 50000

2.000
EACH
12, 589. 50000

Systen 1, 038. 000
LF

28. 63000
3.000

EACH
1, 122. 12000
4.000

EACH
3, 416. 22000
4.000

EACH
3, 250. 76000
3, 000. 000

LF

2.10000
1. 000

EACH
20, 475. 00000
1. 000

EACH

177, 048. 02000

32. 000

EACH
21.32000
7.000

EACH

26. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,627

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:38:38

AMOUNT

1, 627

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 612-00052 *Ref | ector 10. 000 0. 000
EACH 0. 000 0. 00
78. 75000 0. 000 0. 00
0505 612-00260 *Location Marker (Fiber Optic)(Done) 2.000 0. 000
EACH 0. 000 0. 00
170. 10000 0. 000 0. 00
0510 612-00270  *Location Marker (Uility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
75. 60000 0. 000 0. 00
0515 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 375. 000 0. 000
Speci
(Sp LF 0. 000 0. 00
35.91000 0. 000 0. 00
0520 613-00206 *2 Inch Electrical Conduit (Bored) 890. 000 0. 000
LF 0. 000 0.00
13. 87000 0. 000 0. 00
0525 613-00306 *3 Inch Electrical Conduit (Bored) 250. 000 0. 000
LF 0. 000 0. 00
22.33000 0. 000 0. 00
0530 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 320. 000 0. 000
LF 0. 000 0. 00
12. 55000 0. 000 0. 00
0535 613-01300 *3 Inch Electrical Conduit (Plastic) 10. 000 0. 000
LF 0. 000 0. 00
19. 07000 0. 000 0. 00
0540 613-07011 *Pul | Box (11"x18"x12") 11. 000 0. 000
EACH 0. 000 0.00
1, 223. 25000 0. 000 0. 00
0545 613-07023 *Pul | Box (24"x36"x24") 2.000 0. 000
EACH 0. 000 0. 00
1, 904. 70000 0. 000 0. 00
0550 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

23, 079. 00000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 613-13020 *Luminaire (LED) (20,000 Lunmens) 20400 Lunens 1. 000 0. 000
EACH 0. 000 0. 00
948. 15000 0. 000 0. 00
0560 613-13065 *Luminaire (LED) (5400 Lunens) 2.000 0. 000
EACH 0. 000 0. 00
4, 252. 50000 0. 000 0.00
0565 613-20000 *Light Standard and Luminaire (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
1, 438. 50000 0. 000 0. 00
0570 613-34300 *Li ght Standard Metal (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 856. 00000 0. 000 0.00
0575 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 478. 40000 0. 000 0. 00
0580 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
11, 203. 50000 0. 000 0. 00
0585 613-50400  *Light Standard Ti mber (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
3, 214. 05000 0. 000 0. 00
0590 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
7,072.80000 0. 000 0.00
0595 614-00011  *Sign Panel (Class I) 96. 000 0. 000
SF 0. 000 0. 00
21.32000 0. 000 0. 00
0600 614-00012 *Sign Panel (Class I1) 286. 000 0. 000
SF 0. 000 0. 00
25. 59000 0. 000 0. 00
0605 614-00013  *Sign Panel (Class Il1l) 112. 000 0. 000
SF 0. 000 0. 00

37.31000 0. 000 0. 00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

614-01583

614-87010

614- 87350

615- 00050

621- 00450

624-20300

625- 00000

625- 00001

626- 00100

626- 01101

627-00008

ROADWAY

C23477
23477-BI D
FBR0252- 491
| TEM
DESCRI PTI ON
*Steel Sign Support (2-1/2 In Round Sch 80) (Post &
Sl i pbase

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

Enbanknent

Protector Type 5

*Det our

Pavenent

Det our Drai nage Pipe (Cl ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zation (without Autopay)

*Public Information Services (Tier

*Modi fi ed Epoxy Pavenent Marking

1) GAP PRQJECT ONLY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

35. 000

479. 69000

980. 000
LF
8. 03000

1. 000

9, 544. 50000

2.000
EACH
2, 735. 90000

3, 781. 000
SY
63. 72000

50. 000
LF
117. 59000

1.000
LS
107, 845. 50000

80. 000
HOUR
183. 75000
1. 000
LS

1,312, 796. 18000

1. 000

LS
40, 353. 60000
40. 000

GAL

219. 64000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.032
0. 087
0.119

0. 000
0. 000
0. 000

0.209
0.143
0.352

0. 250
0. 250
0. 500

39. 520
0. 000
39.520
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9, 382

187,729

10, 088

.00

.00

.00

.00

.00

.00

56

.00

85

40

.00

13:38:38

AMOUNT

12,833

462, 104

20, 176

8, 680

.00

.00

.00

.00

.00

.00

61

.00

26

80

17



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 40. 000 0. 000
GAL 0. 000 0.00
326. 78000 0. 000 0. 00
0670 627-00013 *Paverent Marking Paint (H gh Build) 140. 000 0. 000
GAL 0. 000 0. 00
80. 36000 0. 000 0.00
0675 627-01001  *Preformed Plastic Pavement Marking (Type I) 155. 000 0. 000
SF 0. 000 0.00
17. 68000 0. 000 0. 00
0680 627-01010 *Prefornmed Plastic Pavenent Marking (Type 1) (Inlaid) 600. 000 0. 000
SF 0. 000 0.00
22.76000 0. 000 0.00
0685 627-30405  *Preformed Thernopl astic Pavement MarKking 250. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0.00
20. 90000 0. 000 0. 00
0690 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 120. 000 120. 000
Li ne
) SF 0. 000 0.00
15. 00000 120. 000 1, 800. 00
0695 630-00000  *Fl aggi ng 1, 950. 000 0. 000
HOUR 541. 500 17,734.13
32. 75000 541. 500 17,734.13
0700 630-00003 *Unifornmed Traffic Control 700. 000 25. 000
HOUR 20. 000 2,906. 00
145. 30000 45. 000 6, 538. 50
0705 630-00007 *Traffic Control Inspection 165. 000 0. 000
DAY 0. 000 0.00
106. 06000 0. 000 0. 00
0710 630-00012 *Traffic Control Managenent 300. 000 1. 000
DAY 17. 000 16, 948. 32
996. 96000 18. 000 17,945. 28
0715 630-80002  *Fl ashi ng Beacon (Sol ar) 5. 000 0. 000
EACH 0. 000 0.00

795. 46000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
121. 97000 0. 000 0. 00
0725 630-80341 *Construction Traffic Sign (Panel Size A) 65. 000 0. 000
EACH 0. 000 0. 00
58. 34000 0. 000 0. 00
0730 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 0. 000
EACH 0. 000 0. 00
147. 11000 0. 000 0. 00
0735 630-80343 *Construction Traffic Sign (Panel Size O 1. 000 0. 000
EACH 0. 000 0. 00
150. 23000 0. 000 0. 00
0740 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
9, 015. 15000 0. 000 0. 00
0745 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
2, 068. 19000 0. 000 0. 00
0750 630-80359 *Portabl e Message Sign Panel 5. 000 0. 000
DAY 0. 000 0. 00
53. 04000 0. 000 0. 00
0755 630- 80360 *Drum Channel i zi ng Device 5. 000 0. 000
EACH 0. 000 0. 00
37.12000 0. 000 0. 00
0760 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
66. 29000 0. 000 0. 00
0765 630-80370 *Barrier (Tenporary) 7, 890. 000 2,100. 000
LF 0. 000 0. 00
29. 88000 2,100. 000 62, 748. 00
0770 630-80380 *Traffic Cone 5. 000 0. 000
EACH 0. 000 0. 00

18. 03000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0775 630-80401

0780

630- 80415

0785

630- 85010

0790

630- 85041

0795

632- 00000

0800

700- 70010

0805

700- 70016

0810

700-70018

0815

700- 70019

0820

700- 70023

0825 700-70025

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

*Del i neator (Type |) (Tenporary)

*Advanced Warni ng Fl ashing or Sequenci ng Panel (C

Type)

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

*Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
37.12000
10. 000
DAY
53. 04000
12. 000
EACH
9, 941. 67000
300. 000
DAY
821. 44000
1. 000
LS
31, 628. 58000
170, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
0.010
FA
1. 00000
19, 000. 000
FA
1. 00000
20, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

430.
430.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
10.

000

. 100
. 100
. 200

. 000
. 000
. 000

. 060
1,198
1,718

270
330

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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4,928

3,162

1,198

430.

.00

.00

.00

64

86

.00

27

.00

.00

00

.00

13:38:38

AMOUNT

9, 941.

8,214

6, 325

1,718

430.

.00

.00

67

40

72

.00

33

.00

.00

00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70031 F/ A Interim Surface Repair HVA 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0835 700-70034 F/ A Noxi ous Weed Managenent 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70034 F/ A Public Information Services 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0845 700- 70035 F/ A Existing Street Light Mi ntenance 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0850 700- 70035 F/A Field Ofice 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0855 700- 70035 F/ A Regul ar Mowi ng 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0865 700-70111 Project First Program 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0870 700-70155 F/ A Pavenent Surface Course Mintenance 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0875 700- 70380 F/ A Erosion Control And Landscaping 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0880 700- 70494 F/' A Smart Work Zone Systens 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 700-70589 F/A Environnental Health & Safety Managenent 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0890 700- 70595 F/ A DRB On-Demand Conmittee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-71002 CDOT Ri sk Pool 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 760, 388.44 $ 582,743.76$ 1,067, 066. 33
CAT NO0300 STRUCTURES

0900 202-00400 *Rermoval of Bridge 1. 000 0. 000
EACH 0. 000 0.00
117, 322. 07000 0. 000 0. 00
0905 206-00000 *Structure Excavation 810. 000 0. 000
CcY 540. 000 10, 546. 20
19. 53000 540. 000 10, 546. 20
0910 206-00100 *Structure Backfill (O ass 1) 925. 000 0. 000
cY 0. 000 0.00
50. 93000 0. 000 0. 00
0915 206-00360  *Mechani cal Reinforcement of Soil 905. 000 0. 000
cY 0. 000 0. 00
24. 15000 0. 000 0.00
0920 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0.700 12, 495. 00
17, 850. 00000 0. 700 12, 495. 00
0925 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0.700 12, 495. 00
17, 850. 00000 0.700 12, 495. 00
0930 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0.700 12, 495. 00

17, 850. 00000 0.700 12,495.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23477-BID ESTI MATE RUN 03/ 15/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0002 13: 38: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0935 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 700 12, 495. 00
17, 850. 00000 0.700 12, 495. 00
0940 420-00000 *Geonenbr ane 534. 000 0. 000
SY 0. 000 0. 00
12. 60000 0. 000 0. 00
0945 503- 00030 *Drilled Shaft (30 Inch) 624. 000 0. 000
LF 368. 000 137, 411. 20
373. 40000 368. 000 137, 411. 20
0950 503-00048 *Drilled Shaft (48 Inch) 102. 000 0. 000
LF 38. 500 20, 051. 57
520. 82000 38. 500 20, 051. 57
0955 503-00072 *Drilled Shaft (72 Inch) 204. 000 0. 000
LF 204. 000 163, 259. 16
800. 29000 204. 000 163, 259. 16
0960 507-00000 Concrete Slope and Ditch Paving 110. 000 0. 000
cY 0. 000 0. 00
946. 20000 0. 000 0. 00
0965 513-00600 Bridge Drain 2.000 0. 000
EACH 0. 000 0. 00
5, 026. 23000 0. 000 0. 00
0965 MATERI AL ALLOMNCE Bridge Drain 0. 000
EACH 0. 000 0. 00
2, 790. 00000 0. 000 0. 00
0970 515-00120  *Waterproofing (Menbrane) 2, 069. 000 0. 000
Sy 0. 000 0.00
18. 48000 0. 000 0. 00
0975 515-00400 *Concrete Seal er 248. 000 0. 000
SY 0. 000 0. 00
12. 05000 0. 000 0. 00
0980 518-01004 Bri dge Expansion Device (0-4 |nch) 152. 000 0. 000
LF 0. 000 0. 00

319. 05000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23477-BI D ESTI MATE RUN
PRQIECT: FBR0252- 491 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0980 MATERI AL ALLOWANCE Expansi on Device 0. 000
LF 0. 000 0. 00
102. 60000 0. 000 0. 00
0985 518- 03000 Sawi ng and Seal i ng Bridge Joint 152. 000 0. 000
LF 0. 000 0. 00
46. 38000 0. 000 0. 00
0990 601- 04550 *Concrete Cass G 1,011. 000 0. 000
CcY 33. 800 40, 396. 41
1, 195. 16000 33. 800 40, 396. 41
0995 601-40301 *Structural Concrete Coating 11, 132. 000 0. 000
SF 0. 000 0. 00
1. 52000 0. 000 0. 00
1000 602-00020 *Reinforcing Steel (Epoxy Coated) 215, 415. 000 0. 000
LB 17, 826. 200 28, 878. 44
1. 62000 17, 826. 200 28,878. 44
1005 606-01407 *Transition Type BR9- GR3 4. 000 0. 000
EACH 0. 000 0. 00
5, 510. 72000 0. 000 0. 00
1010 606-10900 *Bridge Rail Type 9 518. 000 0. 000
LF 0. 000 0. 00
271. 25000 0. 000 0. 00
1015 607-53137 *Fence Chain Link (Special) (36 Inch) 514. 000 0. 000
LF 0. 000 0. 00
64. 63000 0. 000 0. 00
1020 613-00200 *2 Inch Electrical Conduit 1, 035. 000 0. 000
LF 0. 000 0. 00
12. 55000 0. 000 0. 00
1025 618-01145 *Prestressed Concrete | (CBT45) 2,152. 000 0. 000
LF 0. 000 0. 00
363. 13000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 3,504,938.42 % 450,522.98% 450, 522.98



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 21
ESTI MATE RUN 03/ 15/ 2021

CONTI D: C23477

PCN: 23477-BID

PRQIECT FBR0252- 491

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1030 620- 00005 Field Ofice (Special)

1. 000
EACH

41, 243. 01000

CAT 0400

CURRENT AMI  $

13:38: 38
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 500 20, 621. 51
0. 500 20,621.51
41,243.01% 20,621.51% 20, 621.51

PRQJECT TOTAL CURRENT AMI $10, 306, 569.87 $ 1, 053,888.25$% 1,538, 210. 82



